COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/05/2008

ESTIMATE SUMMARY 14:31:32
CONTID: C16421R ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 16421R-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 88.5 DAYS TIME ALLOW: 85 WORK DAYS
I-25 NORTHGATE - NORTH PERCENT TIME: 104.12 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA0252-397
I-25 NORTHGATE - NORTH
NAME OF ROAD: 025A
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 11/30/2008 DATE TIME STARTED 05/05/2008
2635 DELTA DRIVE DATE LET 02/14/2008 DATE WORK BEGAN 05/05/2008
DATE AWARDED 03/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/25/2008 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 05/05/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,180,915.86 PARTICIPATING $ 4,792,114.88 S 166,406.95
AWARD PROJECT AMT: $  6,133,402.89 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 66.73% TOTAL EARNINGS 4,792,114.88 166,406.95
FUNDS AVAILABLE: $ 2,388,800.98 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,792,114.88 166,406.95
TOTAL CLAIMS: $ 0.00 RETAINAGE -92,001.04 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,700,113.84 166,406.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,700,113.84 166,406.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 166,406.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16421R-BID ESTIMATE RUN 12/05/2008
PROJECT: STA0252-397 ESTIMATE NO: 0007 14:31:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 1,185.000 765.000
EACH 0.000 0.00
5.05000 765.000 3,863.25
0010 202-00201 REMOVAL OF CURB (ASPHALT CURB ROLL) 12,463.000 12,463.000
LF 0.000 0.00
1.44000 12,463.000 17,946.72
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 325,272.490 325,272.490
SY 0.000 0.00
1.58000 325,272.490 513,930.53
0020 202-04002 *CLEAN CULVERT 5.000 5.000
EACH 0.000 0.00
2,161.54000 5.000 10,807.70
0025 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,681.700 3,276.700
cY 1,405.000 26,779.30
19.06000 4,681.700 89,233.20
0030 203-01500 BLADING 150.000 19.000
HOUR 120.000 11,216.40
93.47000 139.000 12,992.33
0035 203-01510 *BACKHOE 100.000 41.957
HOUR 0.000 0.00
190.73000 41.957 8,002.46
0040 203-01594 COMBINATION LOADER 100.000 0.000
HOUR 0.000 0.00
68.74000 0.000 0.00
0045 207-00205 TOPSOIL 3,375.000 0.000
cY 2,947.000 31,031.91
10.53000 2,947.000 31,031.91
0050 208-00011 *EROSION BALES (WEED FREE) 387.000 387.000
EACH 0.000 0.00
17.52000 387.000 6,780.24
0055 208-00020 *SILT FENCE 5,500.000 4,050.000
LF 0.000 0.00

1.31000 4,050.000 5,305.50
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PCN: 16421R-BID ESTIMATE RUN 12/05/2008
PROJECT: STA0252-397 ESTIMATE NO: 0007 14:31:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
1,046.80000 0.000 0.00
0065 208-00070 STABILIZED CONSTRUCTION ENTRANCE 17.900 17.900
EACH 0.000 0.00
732.27000 17.900 13,107.63
0070 208-00110 SEDIMENT REMOVAL AND DISPOSAL 20.000 9.000
cy 0.000 0.00
54.97000 9.000 494.73
0075 212-00006 *SEEDING (NATIVE) 13.000 11.720
ACRE 0.000 0.00
492.69000 11.720 5,774.33
0080 212-00032 *SOIL CONDITIONING 13.000 11.720
ACRE 0.000 0.00
3,777.28000 11.720 44,269.72
0085 213-00002 *MULCHING (WEED FREE HAY) 4.500 3.610
ACRE 0.000 0.00
602.17000 3.610 2,173.83
0090 213-00061 *MULCH TACKIFIER 977.000 715.000
1B 0.000 0.00
3.29000 715.000 2,352.35
0095 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 51,505.000 39,441.000
SY 0.000 0.00
1.59000 39,441.000 62,711.19
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 50.670
TON 0.000 0.00
148.31000 50.670 7,514.87
0105 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 16,207.000 15,939.500
TON 0.000 0.00
55.68000 15,939.500 887,511.36
0110 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 40,846.000 26,611.860
TON 0.000 0.00
59.26000 26,611.860 1,577,018.82
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PCN: 16421R-BID ESTIMATE RUN 12/05/2008
PROJECT: STA0252-397 ESTIMATE NO: 0007 14:31:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 42,262.000 19,022.500
GAL 0.000 0.00
0.86000 19,022.500 16,359.35
0120 612-00001 *DELINEATOR (TYPE I) 1,163.000 800.000
EACH 0.000 0.00
19.04000 800.000 15,232.00
0125 612-00003 *DELINEATOR (TYPE III) 50.000 50.000
EACH 0.000 0.00
22.91000 50.000 1,145.50
0130 614-80385 *RUMBLE STRIP 238,115.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0135 615-00050 *EMBANKMENT PROTECTOR TYPE 5 11.000 11.000
EACH 0.000 0.00
4,704.53000 11.000 51,749.83
0140 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
163,074.63000 1.000 163,074.63
0145 626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.850
LS 0.083 1,499.19
18,062.56000 0.933 16,852.37
0150 627-00005 *EPOXY PAVEMENT MARKING 482.000 0.000
GAL 69.000 27,261.21
395.09000 69.000 27,261.21
0155 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,451.000 0.000
SF 0.000 0.00
11.55000 0.000 0.00
0160 630-00000 *FLAGGING 832.500 832.500
HOUR 0.000 0.00
23.61000 832.500 19,655.33
0165 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 50.000
DAY 0.000 0.00
75.09000 50.000 3,754.50
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PCN: 16421R-BID ESTIMATE RUN 12/05/2008
PROJECT: STA0252-397 ESTIMATE NO: 0007 14:31:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00012 *TRAFFIC CONTROL MANAGEMENT 76.000 76.000
DAY 0.000 0.00
482.73000 76.000 36,687.48
0175 630-80002 *FLASHING BEACON (SOLAR) 8.000 3.500
EACH 2.800 5,256.44
1,877.30000 6.300 11,826.99
0180 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 10.000
EACH 8.000 557.84
69.73000 18.000 1,255.14
0185 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.500 40.250
EACH 32.200 3,454.09
107.27000 72.450 7,771.71
0190 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 6.000
EACH 4.800 566.40
118.00000 10.800 1,274.40
0195 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 1.200 12,872.89
10,727.41000 2.700 28,964.01
0200 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.750
TYPE)
EACH 1.400 1,877.30
1,340.93000 3.150 4,223.93
0205 630-80360 *DRUM CHANNELIZING DEVICE 278.500 139.250
EACH 111.400 4,181.96
37.54000 250.650 9,409.40
0210 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 0.000
EACH 0.000 0.00
42.91000 0.000 0.00
0215 630-80370 CONCRETE BARRIER (TEMPORARY) 500.000 0.000
LF 0.000 0.00
19.31000 0.000 0.00
0220 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 8.000 0.000
(TEMPORARY)
EACH 0.000 0.00

1,930.93000 0.000 0.00
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PCN: 16421R-BID ESTIMATE RUN 12/05/2008
PROJECT: STA0252-397 ESTIMATE NO: 0007 14:31:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70010 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70016 F/A FUEL COST ADJUSTMENT 47,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 84,480.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70021 F/A ON-THE-JOB TRAINEE 1,696.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT 182,322.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70034 F/A INTERIM HMA SURFACE REPAIR 14,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70034 F/A DISPUTES REVIEW BOARD 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16421R-BID ESTIMATE RUN 12/05/2008
PROJECT: STA0252-397 ESTIMATE NO: 0007 14:31:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 20,000.000 6,444.000
FA 0.000 0.00
1.00000 6,444.000 6,444.00
0285 700-70380 F/A EROSION CONTROL 15,000.000 14,100.000
FA 0.000 0.00
1.00000 14,100.000 14,100.00
2003 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF WIM SCALE SB I-25 @ 1.000 1.000
APPROX MM 162.5
LS 0.000 0.00
5,354.35000 1.000 5,354.35
3000 900-00006 ADDED ITEM (DOLLAR)/ 64-22 ASPHALT CEMENT PRICE 26,279.280 26,279.280
ADJUSTMENT
DOL 0.000 0.00
1.00000 26,279.280 26,279.28
3001 627-00005 EPOXY PAVEMENT MARKING INSTALL EPOXY PAVEMENT MARKING 497.460 0.000
FOR THE WINTER
GAL 497.460 34,771.41
69.89790 497.460 34,771.41
CAT 0200 CURRENT AMT 5,968,227.20 $ 161,326.345S 3,806,269.49
CAT NO0201 ROADWAY SAFETY ITEMS
0290 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 14,755.000 14,755.000
LF 0.000 0.00
1.79000 14,755.000 26,411.45
0295 202-01300 *REMOVAL OF END ANCHORAGE 73.000 53.000
EACH 0.000 0.00
79.97000 53.000 4,238.41
0300 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,020.000 240.020
cy 0.000 0.00
19.06000 240.020 4,574.78
0305 210-04030 *MODIFY GUARDRAIL 36,095.550 36,095.550
LF 0.000 0.00
3.17000 36,095.550 114,422.89
0310 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,415.000 15,850.000
LF 0.000 0.00
16.46000 15,850.000 260,891.00
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PCN: 16421R-BID ESTIMATE RUN
PROJECT : STA0252-397 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY ITEMS

0310 MATERIAL ALLOWANCE GUARDRAIL TY3 COMPONENTS 0.000
LF 0.000 0.00
16.46000 0.000 0.00
0315 606-01340 *END ANCHORAGE TYPE 3D 35.000 29.000
EACH 0.000 0.00
719.74000 29.000 20,872.46
0320 606-01370 *TRANSITION TYPE 3G 6.000 6.000
EACH 0.000 0.00
1,012.95000 6.000 6,077.70
0325 606-01380 *TRANSITION TYPE 3H 5.000 5.000
EACH 0.000 0.00
693.07000 5.000 3,465.35
0330 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
3,731.95000 0.000 0.00
0335 606-02003 *END ANCHORAGE (NONFLARED) 34.000 29.000
EACH 0.000 0.00
1,546.10000 29.000 44,836.90
0340 625-00000 *CONSTRUCTION SURVEYING 1.000 0.850
LS 0.150 2,709.38
18,062.56000 1.000 18,062.56
CAT 0201 CURRENT AMT $ 561,860.11 $ 2,709.38$ 503,853.50

CAT NO0202 ROADWAY CHAIN UP AREA

0345 203-00000 UNCLASSIFIED EXCAVATION 7,609.000 6,848.100
cy 760.900 9,237.33
12.14000 7,609.000 92,373.26
0350 208-00040 *CHECK DAM 12.000 12.000
EACH -6.000 -6,866.10
1,144.35000 6.000 6,866.10
0355 304-06007 AGGREGATE BASE COURSE (CLASS 6) 892.000 892.000
cy 0.000 0.00

33.89000 892.000 30,229.88
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PCN: 16421R-BID ESTIMATE RUN 12/05/2008
PROJECT: STA0252-397 ESTIMATE NO: 0007 14:31:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY CHAIN UP AREA

0360 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,053.000 1,752.010
TON 0.000 0.00
55.68000 1,752.010 97,551.92
0365 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 684.000 0.000
TON 0.000 0.00
59.26000 0.000 0.00
0370 603-01240 *24 INCH REINFORCED CONCRETE PIPE 8.000 8.000
LF 0.000 0.00
137.32000 8.000 1,098.56
0375 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,525.79000 1.000 1,525.79
0380 604-00350 *INLET TYPE C (SPECIAL) 1.250 1.250
EACH 0.000 0.00
7,374.66000 1.250 9,218.33
0385 607-60620 *ROAD CLOSURE GATE 1.000 1.000
EACH 0.000 0.00
5,977.19000 1.000 5,977.19
0390 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
24,579.11000 1.000 24,579.11
0395 613-16020 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 7.000 7.000
EACH 0.000 0.00
904.96000 7.000 6,334.72
0400 613-34400 *LIGHT STANDARD METAL (40 FOOT) 7.000 7.000
EACH 0.000 0.00
3,742.72000 7.000 26,199.04
0405 613-40010 *LIGHT STANDARD FOUNDATION 7.000 7.000
EACH 0.000 0.00
1,061.37000 7.000 7,429.59
0410 614-00011 *SIGN PANEL (CLASS I) 42.000 42.000
SF 0.000 0.00

13.39000 42.000 562.38
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PCN: 16421R-BID ESTIMATE RUN 12/05/2008
PROJECT: STA0252-397 ESTIMATE NO: 0007 14:31:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY CHAIN UP AREA

0415 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,000.000 0.000
SF 0.000 0.00
11.55000 0.000 0.00
2002 700-70034 F/A CDOT AND CITY OF COLORADO SPRINGS FIBER OPTIC LINE 7,391.000 7,391.000
LOWERED @
FA 0.000 0.00
1.00000 7,391.000 7,391.00
CAT 0202 CURRENT AMT $ 404,595.93 $ 2,371.235$ 317,336.87

CAT NO0300 BRIDGE ITEMS

0420 202-00504 *REMOVAL OF EXPANSION DEVICE 108.000 0.000
LF 0.000 0.00
57.47000 0.000 0.00
0425 210-00510 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
43,834.84000 1.000 43,834.84
0430 515-00120 *WATERPROOFING (MEMBRANE) 2,999.900 0.000
SY 0.000 0.00
10.73000 0.000 0.00
0435 518-02100 *POLYMER MORTAR END DAM 41.000 0.000
CF 0.000 0.00
611.12000 0.000 0.00
0440 518-03000 *SAWING AND SEALING BRIDGE JOINT 389.900 0.000
LF 0.000 0.00
30.57000 0.000 0.00
0445 518-03100 *RAPID CURE SILICONE JOINT SEAL 108.000 0.000
LF 0.000 0.00
57.47000 0.000 0.00
CAT 0300 CURRENT AMT $ 125,412.45 $ 0.00$ 43,834.84

CAT NO0301 BRIDGE SAFETY ITEMS

0450 202-00425 *REMOVAL OF BRIDGE RAILING 928.700 928.700
LF 0.000 0.00
5.06000 928.700 4,699.22
0455 606-11010 *BRIDGE RAIL TYPE 10R 66.200 66.200
LF 0.000 0.00

94.36000 66.200 6,246.63
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PCN: 16421R-BID ESTIMATE RUN 12/05/2008
PROJECT: STA0252-397 ESTIMATE NO: 0007 14:31:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 BRIDGE SAFETY ITEMS

0460 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 870.000 870.000
LF 0.000 0.00
100.76000 870.000 87,661.20
CAT 0301 CURRENT AMT $ 98,607.05 $ 0.00$ 98,607.05

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0465 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,394.74000 1.000 10,394.74
0470 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,620.10000 1.000 9,620.10
0475 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,198.28000 1.000 2,198.28
CAT 0400 CURRENT AMT $ 22,213.12 $ 0.00$ 22,213.12

PROJECT TOTAL CURRENT AMT $ 7,180,915.86 $ 166,406.95 % 4,792,114.87



